FORM DPW-CIA 2/05 STATE OF HAWAI
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF JULY

Date: Auqust 14, 2013

CONTRACTOR: Elite Paclfic Construction, Inc.

ADDRESS: 46-174 Kahuhipa Street, suite B2 Contract No. 60866 [
City, State ZIP: Kaneoche, HI 96744 DAGS Job No. 12-14-7398
PROJECT TITLE: Hawaii State Veteran's Cemetery New Restrooms and Administration Bldg. Family Room
S 1T COMMENCEMENT REGUIREMENTS
Basic Contract Amount $ 814,000.00
[ 7T PROJECT SCHEDULE - INTIAL & ONGOING
LADAILY REPOATS [ 1 PAYROLL AFFIDAVITS
[MONTHLY ESTIMATE CHECKLIST
CHANGE ORDERS [ CONTRACT e N (A
Total $ 2,075.00 { 1AL SIGNATURES
Adjusted Contract Amount $ 816,075.00
WORK ACCOMPLISHED Baslc Contract Change Order Total
Completed to Date 689% _$  560,466.00 8545% $  1,773.00 § 562,239.00
Retained REDUCED [ ] $ 46,353.00 $ 15800 % 46,511.00
Amount Subject ta Payment $ 514,113.00 $ 1,615.00 $ 515,728.00
Payments to Date $ 296,812.00 $ 161500 § 208,427.00
Payments Now Due $ 217,301.00 $ - $ 217,301.00
PaymentNo. FINAL[ ] 4
Ramatks:
bl 13 —L 2. 1 cartily thal tha abave bill s comact, just, Ihat payment has niot bsan mcaived, and sl
ﬂ/ // / 3 0“.' ﬁ”éﬁ'l:'.'..i":.."f"w t:::nbeen submined, are cutrent, af proper deductive exclusions have been
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DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: JULY

CONTRACTOR: Elite Pacific Construction, Inc. Contract No.: 60866
PROJECT TITLE: Hawaii State Veteran's Cemetery New Restrooms and DAGS Job No.: 12-14-7398
_ Administration Bldg. Family Room
g CONTRACT
Q LICENSE %] RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. BASIC CONTHACT AMOUNT| COMPL, TO DATE| CMPL % BETAINED|
Elite Pacific Construction, Inc. |General Contractor ABC-25418 $246,543 $183,769] 78.55%| 50% $9,688|A
M o RN PR MM AR E MR
SUE-]
CONTRACT|
lLIQENSE BASIC SUB-CONTRACT % FIETNW AMOUNT
| ISUBCONTRACTOR TRADE INO. AMQUNT COMPL. TO DATE CMPL& % RETAINED|
Advanced A/C Contracting, IndHVAC C-29300 £93,880 $93,680] 100 00%| 100% $9,388
Alakal Mechanical Corporlior{ Flashing ABC-7338 $8,053 0.00%] 10.0% $0
Aloha Steel Corporation lFlaInforcing Steel C-18893 57,530 $7,530] 100.00%) 100% $753
Chadl's Plumbing. Inc. |Prumbing C-31497 $18,180 $12,726] 70.00%| 10.0% $1.272
Circuit Builders, Inc. Electrical C-25226 $51,300 $32,297] 62.96%| 10.0% $3.229
Diamond Glass & Matals, Inc. JAluminum Windows C-31193 $57,184 $53.451] 55.00%| 10.0% $5,345
|Fischer Tile Marble - Hawali, UCeramic Tile C-22523 $14,800 0.00%] 10.0% $0
Island Flooring Co., inc. Resilient Flooring |c-4961 $2.905 $2,905) 100.00%] 10.0% $290
L.A. Painting Lid. Painting C-22044 $6,850 $3,425f 50.00%| 10.0% $342
Quality General, Inc. Concrete, CMU ABC-13362 $103,650 $103,650| 100.00%{ 10.0% $10,365
R.H S. Lea, Inc. Earthwork, Utilities AC-6253 $78,200 $30,135| 38.54%| 10.0% $3.013
Rogers Interiors, LLC EFS, Plaster, Brywall C-32307 $22,880 $18.304] B80.00%| 10.0% $1,830
Rons Canstruction Corporatiof AC Paving ABC-9651 $7,209 0.00%] 10.0% $0
Royal Palm Construction & LalLandscaping. Irtigation ABC-14300 $37,939 $2,261 596%[ 10.0% $226
Structural Pest Control |Pesl Conirol PCO-489 $800 $420| 52.50%| 10.0% $42
T&T Tinling Specialists |Window Tinting C-17113 §$1.247 $1.247] 100.00%] 100% $124
Tory's Fooling & WaterproofinlRoofing BC-8576 $12,800 $4,466] 34.89%| 10.0% $446
Wong's Striplng, Inc Sita Signage, Striping C-22122 $2,050 0.00%| 10.0% 30
Tolal Retained from Subs $567,457 $366.687 $36.665|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| s46,353.00

| certify that the above retentions are correct for this request.

Elite Pacific Construgtion, Ing.

Name of Contractor

Bryce Miyasaki. Vice President

Gy/%3

By Signature

NOTE:

Columnar totals shall be equal in dollar value to that on

the Monihly Estimate Sheel

Date

Checked/arilied by:

Y

Initial - Project Inspector or Engineer



DPW-CIA Ti06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Pubiic Works
For the Month of: JuLY
CONTRACTOR: Elite Pacific Construction, inc. Contract No.: 60866
PROJECT TITLE: Hawall State Veteran's Cemetery New Restrooms and DAGS Job No.: 12-14-7398
Administration Bldg. Family Room
a B CHANGE]
% ORDER
9 LICENSE RETN| AMOUNT
O |PBIME CONTRACTOR |TRADE NO. CHANGE ORDER AMOUNT| COMPL. TO DATEI"@ CMF‘LI o RETAINED
IElite Pacific Construction, Inc. |Prime Contractor ABC-25418 5558 $151| 27.06% 5% $7|A
H-HHHH AR HHEHHHHEHHH
ORDER SUB|
LICENSE RETN] AMOUNT
SUBCONTRACTOR TRADE g CHANGE ORDER SUB AMOUNT| COMPL.TO DATEI% CMF'LI %| RETAINED
Circuit Buildars Inc. Elsctrical C-25226 $1,517 $1,517] 100.00%| 10.00% $151
#DIviol | 2.50% 30
0wV [ 2.00% 50
sovol | 2.50% $0
#DIV/O1 10% 50
4DV 10% 30
#DIV/O! 10% $0
#DIV/D! 10%. $0
#DIV/O! 10% 50
#DIV/DI 10% 50
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#0IVIO! 10%, $0
#DIV/0I 10%| $0
#DIV/01 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
Total Retained from Subs $1,517 $1,517 $151|B

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $158|

| centify that the above retentions are correct for this request.

Cheched/Verilied by:
Elite Pacific Construction, Ing. §

Name of Contractar (""—

Bryce Miyasakl, Vice Presidant
By Signature e Date

Initial - Project Inspector or Enginear
B-rL3 g

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

PAYMENT NO.: 4

STATE OF HAWAII

DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PROJECT TITLE:

HAWAII STATE VETERANS CEMETERY - NEW RESTROOMS &
ADMINISTRATION BLDG FAMILY ROOM

BILLING MONTH: July-13 DAGS JOB NO.: 1 2-14-7398 CONTRACT NO.: 60866
CONTRACTOR: ELITE PACIFIC CONSTRUCTION, INC.
VENDOR CODE: 29794000
Original Contract Payment Suffix: 1
Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B10-410M $241,239.00 $23,938.00 $217,301.00
Totals: $241,239.00 $23,938.00 $217,301.00
Change Order Payment Suffix: 2
Suffix Eund Symbol Amount Earned Retainage Amount Due
02 B10-410M $0.00 $0.00 $0.00
Totals:
Grand Total: $241,239.00 $23,938.00 $217,301.00
i Aa 05/38/13
Verifled By DATE

{This Sectlon for Administrative Services Office Use Only)

Vendor Code 29794000

3A1
qoosN 0S5

fr S -4

Cost Code
Voucher No.

Verified By



